

Blue - Activities  
 Purple - Main Stage  
 Green - Food

### 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Monday, July 22, 2024			
When	What	Who	Where
8:00am	HEQ Drop, measure for trailers, dump trucks, base out stage	HIVE Arrival	Main Stage area
<b>Tuesday, July 23</b>			
All day	Stage load in,base out stage, decking	HIVE	Main Stage area
<b>Wednesday, July 24</b>			
All day	Stage load in,build out roof, decking, roof poles	HIVE	Main Stage area
<b>Thursday, July 25</b>			
All day	Stage build continued	HIVE	Main Stage Area
<b>Friday, July 26</b>			
All day	Stage build continued	HIVE	Main Stage Area
<b>Sabbath, July 27</b>			
All day	Rest	Everyone	Main Stage Area
<b>Sunday, July 28</b>			
Afternoon & evening	Downline Dirs. & Assocs. Arrival	Downline Directors (DLDs) & Assoc.	Hotels/RV Parks
9:00 am-9:00 pm	Moses Story rehearsal	Core actors	Heritage Theater
All day	Stage staff arrival	Stage staff	Hotels/Campground

Blue - Activities  
 Purple - Main Stage  
 Green - Food

## 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Monday, July 29			
When	What	Who	Where
5:46 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
All day	Story Cast arrival	Moses Story Cast	TBD
8:00-8:30 am	Leadership meeting	BTP Leaders, DLDs, BTP Admin.	Wyoming Center
9:00-5:00 pm	Golf Cart Check Out	BTP Staff & DLDs	Wrangler Rd. east of WY Center parking lot
9:00-9:00 pm	Moses Story rehearsal	Core actors	Heritage Theater
12:00-8:00 pm	Maranatha volunteers arrival	Maranatha volunteers	Campground
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:00-9:00 pm	Auditions for Extras	Alex & Heidi	A-Team staff tent
8:30-9:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:29 PM	Sunset	Everyone	Campground
10:00 PM	Curfew	Everyone	Campground
Tuesday, July 30			
5:47 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:45 am	A-Team staff welcome & worship	everyone	Wyoming Center
8:45-9:00 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
9:00-9:30 am	Main Stage Director's Meeting	Main Stage Directors	Main Stage office
9:00-5:00 pm	Golf Cart Check Out	BTP Staff & DLDs	Wrangler Rd. east of WY Center parking lot
9:00-9:00 pm	Moses Story rehearsal	Core actors	Heritage Theater
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:30-8:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:28 PM	Sunset	Everyone	Campground
10:00 PM	Curfew	Everyone	Campground

Blue - Activities  
 Purple - Main Stage  
 Green - Food

### 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Wednesday, July 31			
When	What	Who	Where
5:49 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:30 am	A-Team staff meeting	A-Team staff	Wyoming Center
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
9:00-9:30 am	Main Stage Director's Meeting	Main Stage Directors	Main Stage office
9:00-12:00 pm	Moses Story rehearsal	All actors & extras	TBD
9:00-5:00 pm	Pick up Two Way Radios	BTP Staff & DLDs	Morningside building
9:00-9:00 pm	Moses Story rehearsal	Core actors	Heritage Theater
9:00-5:00 pm	Golf Cart Check Out	BTP Staff & DLDs	Wrangler Rd. east of WY Center parking lot
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
Afternoon & evening	Conf./Union Reprs. Arrival	Conf./Union YD & Representatives	Hotels/Campgrounds
6:00pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:30-8:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:27 PM	Sunset	Everyone	Campground
10:00 PM	Curfew	Everyone	Campground

Blue - Activities  
 Purple - Main Stage  
 Green - Food

## 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
<b>Thursday, August 1</b>			
When	What	Who	Where
5:50 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:30 am	A-Team staff meeting	A-Team staff	Wyoming Center
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
8:00-12:00 pm	Stake Out Property	Union Representatives	Campground
9:00-9:30 am	Main Stage Director's Meeting	Main Stage Directors	Main Stage office
9:00-5:00 pm	Pick up Two Way Radios	DLD's and staff	Morningside building
9:00-5:00 pm	Golf Cart Check Out	DLD's and staff for set up week	Wrangler Rd. east of WY Center parking lot
9:00-10:00 pm	Moses Story rehearsal	All actors & extras	Main Stage
12:00-5:00 pm	Stake Out Property	Conference Representatives	Campground
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
2:00-6:00 pm	Moses Story rehearsal	All actors & extras	Main Stage
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:00-10:00 pm	Moses Story rehearsal	All actors	Main Stage
7:30-8:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:25 PM	Sunset	Everyone	Campground
10:00 PM	Curfew	Everyone	Campground
<b>Friday, August 2</b>			
5:51 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
7:30-8:45 am	Praise Team rehearsal	Praise Team	Main Stage
8:00-8:30 am	A-Team staff meeting	A-Team staff	Wyoming Center
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
8:00 am -5:00 pm	Stake Out Property	Conf./Union YD & Representatives	Campground
9:00-9:30 am	Main Stage Director's Meeting	Main Stage Directors	Main Stage office
9:00-5:00 pm	Pick up Two Way Radios	DLD's and staff	Morningside building

Schedule subject to change

Draft 8 - 4/9/24

Blue - Activities  
 Purple - Main Stage  
 Green - Food

## 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Friday, August 2, cont'd...			
When	What	Who	Where
9:00-5:00 pm	Golf Cart Check Out	DLD's and staff for set up week	Wrangler Rd. east of WY Center parking lot
9:00-6:00 pm	Pre-Registration	Volunteer Staff	South side of Wyoming Center
9:00-7:30 pm	Moses Story rehearsal	Core actors & extras	Main Stage
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
2:00-5:30 pm	Moses Story rehearsal	Core actors & extras	Main Stage
3:00-5:00 pm	Golf Cart refueling	Golf Cart renters	Wrangler Rd. east of WY Center parking lot
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
8:24 PM	Sunset	Everyone	Campground
8:30-9:00 pm	Vespers/Stage Dedication	Everyone	Main Stage
11:00 PM	Curfew	Everyone	Campground
Sabbath, August 3			
5:52 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:30-8:30 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
10:00-12:00 pm	Worship Service	Everyone	TBD
12:30-2:30 pm	Fellowship Lunch	Everyone	TBD
2:30-6:30 pm	Rest & Free Time	Everyone	Campground
3:00-6:00 pm	Pathfinder Museum open	Everyone	TBD
6:30 pm-7:30 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:30-8:00 pm	Vespers	Everyone	Main Stage
8:00-10:00 pm	Pre-Registration	Volunteer Staff	South side of Wyoming Center
8:23 PM	Sunset	Everyone	Campground
7:30-8:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:30-11:00 pm	Moses Story rehearsal	Actors	Main Stage
8:30-11:00 pm	Work Assignments	All Non-Stage Staff	Campground
11:30 PM	Curfew	Everyone	Campground

Blue - Activities  
 Purple - Main Stage  
 Green - Food

## 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Sunday, August 4			
When	What	Who	Where
5:53 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	All Showers open	Everyone	All showers open
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:30 am	A-Team staff meeting	A-Team staff	A-Team staff tent
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
9:00-11:00 am	Golf Cart refueling	Golf Cart renters	Wrangler Rd. east of WY Center parking lot
9:00-1:00 pm	Moses Story rehearsal	Core actors & extras	Main Stage
9:00-5:00 pm	Pick up Two Way Radios	DLD's and staff	Morningside building
9:00-5:00 pm	Golf Cart Check Out	Golf Cart Renters	Wrangler Rd. east of WY Center parking lot
9:00-9:00 pm	Daytime Activities Set-Up	Activities Leaders	CamPlex grounds
9:00-10:00 pm	Registration open	All Youth Dirs. & All Volunteer Staff	South side of Wyoming Center
10:00-10:30 am	General Orientation	All Youth Dirs. & All Volunteer Staff	Wyoming Center
10:30-11:00 am	Orientation	Downline Directors & Their Team	Wyoming Center
12:00-6:00 pm	Safety Meeting	Safety Supervisors	Safety Office - Morningside Building
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
3:00-5:00 pm	Golf Cart refueling	Golf Cart renters	Wrangler Rd. east of WY Center parking lot
4:00-4:30 pm	General Orientation	All Youth Dirs. & All Volunteer Staff	Wyoming Center
5:00-6:00 pm	Praise Team rehearsal	Praise Team	Main Stage
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
7:00-7:30 pm	General Orientation	All Youth Dirs. & All Volunteer Staff	Wyoming Center
7:30 PM	Night at The Camporee	Gillette Community	Main Stage
7:30-8:00 pm	DLD meeting for A-Team staff	DLD's or appointee	Wyoming Center
8:21 PM	Sunset	Everyone	Campground
11:00 PM	Curfew	Everyone	Campground

Blue - Activities  
 Purple - Main Stage  
 Green - Food

## 2024 BTP Setup Week Tear Down Schedule

Black - Services  
 Red - Conf/Union/BTP Staff/DLDs  
 Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
When	What	Who	Where
<b>Sunday, August 11</b>			
6:01 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
7:00 - 10:00 am	Two Way Radios returned	Everyone	Morningside building
6:00 - 11:00 am	Golf Carts returned	Everyone	Wrangler Rd. east of WY Center parking lot
6:00-2:00 pm	Registration building open	Everyone	South side of Wyoming Center
8:00-8:30 am	A-Team staff meeting	A-Team staff	A-Team staff tent
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
8:11 PM	Sunset	Everyone	Campground
7:30-8:00 pm	DLD meeting for A-Team Staff	DLD or appointee	Wyoming Center
<b>Monday, August 12</b>			
6:02 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:30 am	A-Team staff meeting	A-Team staff	A-Team staff tent
8:30-8:45 am	Pick up A-Team staff workers	DLD or appointee	Wyoming Center
9:00-5:00 pm	Golf Carts returned	Everyone	Wrangler Rd. east of WY Center parking lot
12:30-1:30 pm	Lunch served	BTP Staff & DLDs	Wyoming Center south side
6:00 pm-7:00 pm	Supper served	BTP Staff & DLDs	Wyoming Center south side
8:10 PM	Sunset	Everyone	Campground

Blue - Activities

Purple - Main Stage

Green - Food

### 2024 BTP Setup Week Tear Down Schedule

Black - Services

Red - Conf/Union/BTP Staff/DLDs

Pink - BTP Admin/A-Team staff

2024 BTP Setup Week & Tear Down Schedule			
Tuesday, August 13			
When	What	Who	Where
6:03 AM	Sunrise	Everyone	Campground
24 hours	No medical services provided	Everyone	Bring your own First-aid Kit
24 hours	Showers open	Everyone	TBD
7:00-8:00 am	Breakfast served	BTP Staff & DLDs	Wyoming Center south side
8:00-8:30 am	A-Team staff meeting	A-Team staff	A-Team staff tent
8:08 PM	Sunset	Everyone	Campground